East Lake Sammamish Master Plan Trail

South Sammamish Segment A
Weekly Construction Update
Schedule of Construction Activities
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Week beginning April 10, 2017

Week of 4/10:

Sta 230+50 — Continue construction of Wall #5
Sta 230+50 — Continue excavation of Wall #5
Sta 230450 — Place backfill material at Wall #5
Sta 223+50 — Continue excavation for Wall #4
Sta 223+50 — Continue excavation for Wall #3
Sta 223+50 — Continue excavation for Wall #2
Sta 223+50 — Continue construction of Wall #2
Sta 223+50 — Continue backfilling at Wall #2

Sta 244450 — Continue construction of Wall #8A
Sta 244450 — Install wall drain at Wall #8A

Sta 227+00 — Continue water service relocation
Sta 282+00 — 262+00 — Placing Crushed Surfacing Base
Course (CSBC) material on trail

= Sta 282+00 — 262+00 — Excavation for trail grade
= Sta 229+85 — Installation of headwall at culvert

Continued backfill placement and compaction

application at Wall 5

Week of 4/17:

Sta 230+50 — Continue construction of Wall #5
Sta 230+50 - Place backfill material at Wall #5
Sta 223+50 — Continue excavation for Wall #4

Sta 223+50 — Continue excavation for Wall #3

Sta 223+50 — Continue excavation for Wall #2

Sta 223+50 — Continue construction of Wall #2
Sta 223+50 — Continue backfilling at Wall #2

Sta 244+50 — Continue construction of Wall #8A
Sta 244+50 - Install wall drain at Wall #8A

Sta 227+00 — Continue water service relocation
Sta 282+00 — 262+00 — Placing Crushed Surfacing
Base Course (CSBC) material on trail

Sta 282+00 — 262+00 — Excavation for trail grade
Sta 40+15 — Install quarry spalls on Channel Slope

An excavator places backfill material at Wall 5
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Week of 4/24:

Sta 230+50 — Continue construction of Wall #5
Sta 230+50 — Place backfill material at Wall #5
Sta 223+50 — Continue excavation for Wall #4
Sta 223+50 — Continue excavation for Wall #3
Sta 223+50 — Continue excavation for Wall #2
Sta 223+50 — Continue construction of Wall #2
Sta 223+50 — Continue backfilling at Wall #2

Sta 244+50 — Continue construction of Wall #8A
Sta 244+50 — Install wall drain at Wall #8A

Sta 227+00 — Continue water service relocation
Sta 282+00 — 262+00 — Placing Crushed Surfacing Base
Course (CSBC) material on trail

= Sta 282+00 - 262+00 — Excavation for trail grade

The contractor continues to construct Wall 8a

Construction Notes:

Structural Earth Walls utilize reinforcing material placed in horizontal reinforcement layers called Geogrid. These
reinforcing geosynthetics are most commonly fabricated from high-density polyethylene, polyester, and
polypropylene and contain high tensile strength. The use of Structural Earth Walls on the East Lake Sammamish
Trail significantly reduced the trail footprint when compared to sloping methods found on similar trail projects.

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@Kkingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!
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